


UPDATE ON BRAC TIMELINE

Presented by:
David Knisely
Garrity & Knisely
March 21, 2008



Reuse Plan & HUD Application Key Dates & Milestones

TASK	START	FINISH
Refine Draft Reuse Plan	3/21	6/20
FMFADA Review Draft HUD Application	4/2	4/18
Post Draft Reuse Plan and Draft HUD Application for Public Review and Comment	4/23	5/23
Complete Negotiation of Legally Binding Agreement with Homeless Providers	4/25	6/6
Public Hearing on Reuse Plan and HUD Application		5/28
FMFADA Approval of Draft Reuse Plan and HUD Application for Submission to the Governor		6/30
Submit Draft Reuse Plan and HUD Application to Governor for Review		7/1
Approval by Governor of Draft Reuse Plan and HUD Application	7/1	8/8
Final FMFADA Approval of Reuse Plan and HUD Application		8/21
Submit Final Reuse Plan and HUD Application to HUD and US Army		8/30

